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Funding:  
1. Total funding commitment:  

$1,500,000 2006 General Obligation bonds (Capital Improvement Project) 
$   552,703 HUD stimulus monies (Community Development Block Grant-Recovery)  
$2,213,790 NHCD - Community Development Block Grant (CDBG) 
$   136,717 NHCD - Economic Development Initiative (EDI) 
====== 
$4,403,210 

 
Milestones (Updated): 
1.  November 

a. Excavation for the garage has been done.  The sub slab site drainage system 
has been installed  

b. Drilling of foundation piers has continued.  
 
General Information: 
1. Tenant lease negotiations underway 
2. Staff is in contact with family member, Darwin Hamilton, and providing regular updates  

 
Tentative Schedule (Updated) 
 December 

o Utility work in the street will begin in December (See schedule below):  
Juniper-Olive: 
Install 48 hours in advance, No parking Signs Saturday Morning 
12/10/2011 
Begin work Monday 12/12/2011, completion on or before 12/15/2011 
 
Water Line E 11th: 
Preset up signage before start date of 12/17/2011 
Begin work 12/17/2011, complete work on or before 12/20/2011 
 

o Vertical construction to begin by end of December.  
 

 April 
o Substantial Completion of Facility 

 May  
o Final - Completion of Facility 

 June 
o Tenants Move In 
o Ribbon Cutting 


